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BLM National OHV Strategy
12/8 Implementation

12/4 Strategy released on Internet to public-Press Release

12/8 Federal Register Notice

12/10 Strategy Comment Mailout

12/14 RAC Downlink Satellite Broadcast-10:30-12:00 MST

1/3-1/12/2001 Comment review starts- team meets NTC

1/8-1/12/2001 Strategy team-Strategy Review/ start rewrite- for content

1/15-19/2001 Final re-write, WO management/solicitor review

1/19/2001 Internet Strategy Release

1/25 Printed Strategy Release


